
 

 

 

 

MEMORANDUM 
 

 

To:  CMAP Transportation Committee 

 

From:  CMAP Staff 

 

Date:  January 21, 2011 

 

Re:  CMAQ Project Delay Analysis 

 

 

The CMAQ programming policies call for a status update in May and October for CMAQ 

projects with phases in the current year.  The most recent update was conducted in October of 

2010.  194 phases in FY 2010 were contacted for their status.  Of those, 66 had previous one time 

moves.  During the October status update 84 requested moves into another fiscal year. 

 

While collecting the status information, CMAP staff also requested the reason for delay if the 

phases were not obligated.  

  

Below is a summary of the reasons for delay requests: 

 

As you can see from the 

chart, the most common 

delay was coordination with 

other agencies which include 

Railroads, other local 

agencies, other projects.    

 

The second-most common 

delay was the extended 

IDOT agreement processing.  

This has been a point of 

discussion for some time.  

IDOT has taken steps to 

clarify expectations 

regarding timing of 

agreement processing.  

Additionally, CMAQ 

projects in 2009 and 2010 experienced unusual delays due to expedited processing of ARRA-

related agreements. 


